Orig Rem

Description Dur DUr 4 15 FEB % 5
Erosion Control . Erosion Control
1050 | Mobilization 1d| 1d Er-1 Mobilization
1100 |Tree Removal 7d| 7d Co- mmmm Tree Removal
1150 |Clearing and Grubbing 3d| 3d "~ Clearing and Grubbing
1160 |Upper Drainage Structure 10d| 10d T»I%:’ Upper Drainage Structure
1170 |Lower Drainage Structure 10d| 10d 1 Lower Drainage Structure
1200 |Demo of Existing Storm Structures, Etc| 14d| 14d *%‘:I Demo of Existing Storm Structures, Efc
1250 |Channel Excavation 10d| 10d I:':I Channel Excavation
1300 |Excavated Material Placement 10d| 10d " Excavated Material Placement
1350 |Bridge Abutments ] 4d| 4d =3 Bridge Abutments
1400 |Concrete Headwalls 54" Dia 2d| 2d 0 Concrete Headwalls 54" Dia
1450 | Concrete Headwalls 18" Dia = _ 2d| 2d Iifuncrete Headwalls 18" Dia
1500 | Concrete Headwalls 15" Dia 2d| 2d 0 Concrete Headwalls 15" Dia
1550 |Storm Water Manhole Structures 7d| 7d === Storm Water Manhole Structures
1600 |Storm Pipe 54" CMP 7d| 7d %I Storm Pipe 54" CMP
1650 |Storm Pipe 18" CMP 7d| 7d EIISlorrn Pipe 18" CMP
1700 Storm Pipe 15" CMP 7d 7d - Storm Pipe 15" CMP
1800 |Retaining Wall i 14d| 14d Retaining Wall
1850 |Replacement of Sanitary Sewer 7d 7d - Replacement of Sanitary Sewer
1860 |Rock Placement 14d| 14d Rock Placement
1875 |Replacement Water 3d 3d @ Replacement Water
1 900 Landscaping 20d| 20d ] Landscaping
1950 |Foot Bridge 66d| 66d e Foot Bridge
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